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1.   WORK ACCOMPLISHED THIS WEEK 
 

 
PLANS  
 
The SAP will be reviewed by the regulatory agencies.  Comments on the SAP are due from the 
regulatory agencies on September 19, 2002. The supplemental health and safety plan was 
finalized and copies were distributed to all field personnel. 
 
FIELD WORK 
   
Standard Data Gaps Investigation Phase I field investigation sampling commenced on August 26.  
All systematic 2 shoreline soil samples were collected and sampling at biased locations was 
initiated.  Phase I onshore soil sampling began in IR12 and progressed into IR05.  Phase I sample 
collection activities are expected to continue through end of September 2002.   
 
LABORATORY ANALYSIS  
 
Beginning on August 26, Phase I investigation soil samples and aqueous samples (rinsate and trip 
blanks) were sent to the laboratories for analysis. 
 
DATA MANAGEMENT 
 
Chains of custodies for Phase I investigation soil samples and aqueous samples are entered into 
the sample tracking system as they become available .  Laboratory login information versus the 
chain-of-custody for QC were reviewed and loaded data from the chain-of-custody forms into the 
tracking system.  Phase I investigation soil boring logs are being completed.  Boring logs undergo 
QC and are entered into the boring log database as they become available .   
 

 
2.   PROJECTED WORK NEXT WEEK 
 

 
MEETINGS/PROJECT MANAGEMENT 
 
Tetra Tech will conduct an internal quality assurance (QA) audit of the field activities for Phase I 
Parcel E standard data gaps investigation.  The Navy's QA officer indicated that he might also 
attend the field audit. 
 
PLANS 
 
No work planned in the next week as the Navy waits for comments on the SAP from the 
regulatory agencies, due back on September 19, 2002. 
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FIELD WORK 
 
For the Phase I field investigation, biased shoreline soil sampling will be completed and 
systematic 1 shoreline soil sampling will be initiated.  Onshore soil sampling will continue into  
IR-05 and IR-04.  
 


